
DRAFT Joint Road Map from JEM3 until NEG2 

No. Date Action/element  

1 21-22 March 
2018 

Third Joint Expert Meeting (JEM3) in Bangkok 

2 Early April Comments by EFI EU FLEGT Facility on technical paper on un-
registered species 

3 Early April Start of LD revision process based on LD field test results (until 
October 2018) 

4 April AHWG meeting to discuss … 

5 April / May EFI Technical Mission to TH in order to support further 
development of new procedures such as Import controls and key 
VPA Annexes, in particular TLAS and Supply Chain Control 

6 May/June AHWG meeting to discuss … 

7 June  Stock taking VC on technical level to prepare for JEM4 and NEG2  

8 June Start of field test of all options for timber harvesting on private 
lands (including a link to FAO supported proposals) 

9 Week 16 July 
2018 

 

Forth Joint Expert Meeting (JEM4 – 1 day) and second 
negotiation meeting (NEG2 – 1 day) in Bangkok, focusing on VPA 
text, LD, PS, Imports, TLAS, Supply Chain and other Annexes  

 


