

## DRAFT Joint Road Map from JEM3 until NEG2

No.	Date	Action/element
1	<b>21-22 March 2018</b>	<b>Third Joint Expert Meeting (JEM3) in Bangkok</b>
2	Early April	Comments by EFI EU FLEGT Facility on technical paper on un-registered species
3	Early April	Start of LD revision process based on LD field test results (until October 2018)
4	April	AHWG meeting to discuss ...
5	April / May	EFI Technical Mission to TH in order to support further development of new procedures such as Import controls and key VPA Annexes, in particular TLAS and Supply Chain Control
6	May/June	AHWG meeting to discuss ...
<b>7</b>	<b>June</b>	<b>Stock taking VC on technical level to prepare for JEM4 and NEG2</b>
8	June	Start of field test of all options for timber harvesting on private lands (including a link to FAO supported proposals)
9	<b>Week 16 July 2018</b>	<b>Forth Joint Expert Meeting (JEM4 – 1 day) and second negotiation meeting (NEG2 – 1 day) in Bangkok, focusing on VPA text, LD, PS, Imports, TLAS, Supply Chain and other Annexes</b>