
Progress Report, Issue No.4, April 2021

Date	Activities
1 and 8 April 2021	Technical Meeting between the Sub-Working Groups and EU FLEGT Asia Programme, European Forest Institute 1/2021
7 April 2021	Supply Chain Control of Private Land Sub-Working Group Meeting 4/2021
22 April 2021	Ad-Hoc Working Group Meeting 4/2021
29 April 2021	THA-TLAS and Thai Supply Chain Control Sub-Working Group Meeting 2/2021

Progress and outcomes of the activities

Key issues	Progress and outcomes
Concept paper on supply chain control on private land	- The draft is near completion. Proposal for timber verification by the primary processing mill will be further discussed and revised in the draft
Concept paper on import control	- Parts of the draft such as risk assessment of timber specie and country of origin will be further revised
THA-TLAS Annex	- The draft will be further revised before submitting to the EU
Thai Supply Chain Control Annex	- The draft will be further revised before submitting to the EU