
Progress Report, Issue No.6, June 2021

Date	Activities
2 Jun. 2021	Supply Chain Control of Public Land Sub-Working Group Meeting 4/2021
14 Jun. 2021	Import Control Sub-Working Group Meeting 3/2021
15 Jun. 2021	Supply Chain Control of Private Land Sub-Working Group Meeting 6/2021
17 Jun. 2021	Ad-Hoc Working Group Meeting 6/2021
28 Jun. 2021	Import Control Sub-Working Group Meeting 4/2021

Progress and outcomes from the activities

Key issues	Progress and outcomes
Conclusion of the first draft of the concept paper on supply chain control of public land (Sor Por Kor)	- The draft was concluded and submitted to the EU FLEGT Asia Programme for comments. The concept was developed from the guideline for private land but included the control process to reflect timber on Sor Por Kor regulation
Revision of the concept paper on import control	- The draft was concluded and submitted to the EU FLEGT Asia Programme for comments. Parts about risk assessment of timber specie and origin countries were revised. The sub-working group also continued the discussion on the regulatory and system preparation to implement the import control concept