

48<sup>th</sup> Monthly Report on Working Progress of TEFSO  
in April 2018

In April 2018, TEFSO has implemented activities to support Thailand-EU FLEGT VPA as following;

No.	Activities
1	Preparing minute of the 3 <sup>rd</sup> Joint Expert Meeting (JEM) and summarizing all information from JEM3 to Negotiation committee and Ad-hoc working group
2	Discussing on LD amendment work plan and methodology with LD consultant. <a href="#">more detail</a>

The outcome of all implementing as mentioned above are as following;

Issues	Progress/Outcome
Legality Definition	LD amending work plan and methodology
Supply Chain Control: Unregulated Species on Private Land (as known Supply Chain Control on Private Land)	EU agrees on hiring Consultant through EFI to do the field test on the verification of timber on private land. The drafted TOR of consultant is on drafting process by EFI  Feedback from EU was circulated to Sub-Working group (SWG) for further development of the paper
TLAS	EU agrees on hiring Consultant through FAO to support SWG to draft TLAS annex. The drafted TOR of consultant is on drafting process by TEFSO
The Control of Timber Importing	Feedback from EU was circulated to SWG for further development of the paper