



The 2nd Monthly Report on Working Progress of TEFSO
As of February 2019

In February 2019, TEFSO has implemented activities to support Thailand-EU FLEGT VPA as following;

Date	Activities
9-11 February 2019	Project consultant attended the “Self- Declaration to Ensure Legality of Timber and Associated Products Sources, witnessed by PFPC”
20 February 2019	Arrange the 1st Timber Legality Assurance System sub-working group 1/2019 Read More
21 February 2019	The 2 nd Ad-Hoc working group meeting 2/2019 Read More

The outcomes of all implementing under TH-EU FLEGT VPA as mentioned above are as following;

Issues	Progress/Outcome
Self- Declaration to Ensure Legality of Timber and Associated Products Sources, witnessed by PFPC	Information collected from the self-declaration (SD) field-testing under the project of Catalysing Sources of Legal Timber and Wood Products by Thai Private Plantations which FAO supported to ensure the result will reflect necessary information for the FLEGT VPA process in Thailand.
Timber Legality Assurance System	The discussion and brief resolution regarding Licensing authority (which will be further discussed in details). TLAS consultant will continue on revising messages based on present law and regulation of Thailand and the final Legality Definition (LD) of the VPA.
Import Control	Guidelines of import control field test which aims to discover key issues and challenges to be further improved.