



The 1st Monthly Report on Working Progress of TEFSO
As of January 2019

In January 2019, TEFSO has implemented activities to support Thailand-EU FLEGT VPA as following;

Date	Activities
16 January 2019	Support 1 st Import Control sub-working group 1/2019 Read More
21 January 2019	Meeting with the Minister of Ministry of Natural Resources and Environment (MoNRE) to report the FLEGT VPA Progress between Thailand and the EU Read More
22 January 2019	Support 1 st Supply Chain Control on Private Land sub-working group 1/2019 Read More
24 January 2019	The 1 st Ad-Hoc working group meeting 1/2019 Read More

The outcomes of all implementing under TH-EU FLEGT VPA as mentioned above are as following;

Issues	Progress/Outcome
Import Control Paper	Draft Import Control Concept Paper collected by Import control consultant
Progress report to MoNRE Minister	The Minister of MoNRE paid attention to FLEGT VPA Process and rush up the process.
Supply Chain Control on Private Land	The meeting was agreed with the precise process in many points such as witness and its role in the SD process as well as the concrete verification by the government.