



## The 9<sup>th</sup> Monthly Report on Working Progress of TEFSO As of September 2019

In September 2019, TEFSO has implemented activities to support Thailand-EU FLEGT VPA as following;

Date	Activities
6 September 2019	Support the Supply Chain Control on Public Land Sub-Working Group Meeting 1/2019 <a href="#">Read More</a>
9 September 2019	Support the Supply Chain Control on Private Land Sub-Working Group Meeting 5/2019 <a href="#">Read More</a>
20 September 2019	Arrange the Thai Timber Legality Assurance System (THA-TLAS) Sub-Working Group Meeting 4/2019 <a href="#">Read More</a>
26 September 2019	Arrange the Ad-Hoc Working Group Meeting 5/2019 <a href="#">Read More</a>

The outcomes of all implementing under TH-EU FLEGT VPA as mentioned above are as following;

Issues	Progress/Outcome
Supply Chain Control on Public Land	The Sub-Working Group exchange information and discuss on the public land, also related public land regulation/laws
Supply Chain Control on Private Land	The draft was adjusted according to the working-group's suggestion. Also, there is a solution to decrease the self-declaration on private land into 3 pathways only.
THA-TLAS	There is a solution to use "THA-TLAS" instead of "TLAS/THTLAS". Moreover, the third and fourth verification organizations are "Forest Economics Bureau" and "Planning and Information Technology Bureau" from The Royal Forest Department respectively.
Import Control (IC)	The Assessor still need more discussion to consider between the Royal Forest Department or the Thai Customs.



## The 9<sup>th</sup> Monthly Report on Working Progress of TEFSO

As of September 2019

Product Scope	The Product Scope Annex need more discussion to revise the annex in order to suitable with the current situation of Thailand.
---------------	---