



The 53<sup>rd</sup> Monthly Report on Working Progress of TEFSO  
in September 2018

In September 2018, TEFSO has implemented activities to support Thailand-EU FLEGT VPA as following;

Date	Activities
3 <sup>rd</sup> September 2018	The 5 <sup>th</sup> Ad-Hoc Working group meeting has been arranged, The meeting aims to report the results of JEM4 and NEG 2 . <a href="#">more detail</a>
19-20 <sup>th</sup> September 2018	The 7 <sup>th</sup> LD Sub-Working group meeting has worked on LD Matrix revision along with other priority issue. <a href="#">more detail</a>
24 <sup>th</sup> September 2018	The 4 <sup>th</sup> TLAS and LD Sub-Working group meeting has worked on revision of SCC table. <a href="#">more detail</a>

The outcome of all implementing under TH-EU FLEGT VPA as mentioned above are as following;

Issues	Progress/Outcome
Legality Definition	In the process of consulting with SWG and the consultant in order to complete LD revising.
TLAS	TLAS paper is under revision by TLAS consultant
Supply Chain Overview	In the process of consulting with the TLAS consultant and revising SCC table.
Unregulated Species on Private Land	- FTA is waiting for the outcomes from the technical consultant in order to develop the project as well as under implementing the pilot project on testing the system through FTA procedure. - Private Plantation Registration Form and Private Plantation Harvesting Form, including field test work plan has been presented.
Import Control	The country's situation and tree species will be the main criteria for the risk assessment.